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ESTIMATE RUN 08/24/2007

ESTIMATE SUMMARY 13:28:36
CONTID: C15361 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15361-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 62.5 DAYS TIME ALLOW: 70 WORK DAYS
I-76:US85 TO BURLINGTON CANAL PERCENT TIME:  89.29 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: IM 076A-007
I-76:US85 TO BURLINGTON CANAL
NAME OF ROAD: 076A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/17/2007 DATE TIME STARTED 04/30/2007
2500 E BRANNAN WAY DATE LET 11/16/2006 DATE WORK BEGAN 04/30/2007
DATE AWARDED 11/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/12/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 04/30/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,988,068.43 PARTICIPATING $ 2,103,558.34 S 183,312.19
AWARD PROJECT AMT: $  2,657,491.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 70.40% TOTAL EARNINGS 2,103,558.34 183,312.19
FUNDS AVAILABLE: $ 884,510.09 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,103,558.34 183,312.19
TOTAL CLAIMS: $ 0.00 RETAINAGE -39,862.37 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,063,695.97 183,312.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,063,695.97 183,312.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 183,312.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15361-BID ESTIMATE RUN 08/24/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0004 13:28:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 158,571.000 156,192.000
SY 0.000 0.00
1.45000 156,192.000 226,478.40
0010 202-00725 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000
L S 0.000 0.00
180.00000 1.000 180.00
0015 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 2.000 56.00
28.00000 2.000 56.00
0020 202-00821 *REMOVAL OF SIGN PANEL 5.000 0.000
EACH 5.000 70.00
14.00000 5.000 70.00
0025 203-01500 BLADING 10.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0030 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
275.00000 0.000 0.00
0035 208-00005 *EROSION LOG 375.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0040 208-00020 *SILT FENCE 6,900.000 1,370.000
LF 0.000 0.00
1.00000 1,370.000 1,370.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0050 208-00050 *STORM DRAIN INLET PROTECTION 18.000 15.000
EACH 0.000 0.00
150.00000 15.000 2,250.00
0055 208-00205 EROSION CONTROL SUPERVISOR 112.000 0.000
HOUR 14.000 1,470.00
105.00000 14.000 1,470.00
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PCN: 15361-BID ESTIMATE RUN 08/24/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0004 13:28:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0065 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0070 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0075 213-00003 *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 50.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
0085 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20.000 0.000
SY 0.000 0.00
2.65000 0.000 0.00
0090 217-00020 *HERBICIDE TREATMENT 5.000 0.000
HOUR 0.000 0.00
275.00000 0.000 0.00
0095 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 744.000 0.000
cY 744.000 17,112.00
23.00000 744.000 17,112.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 44.850
TON 0.000 0.00
108.00000 44.850 4,843.80
0105 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 25,020.000 21,564.310
TON 0.000 0.00
63.90000 21,564.310 1,377,959.41
0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,929.000 4,783.000
GAL 0.000 0.00

2.70000 4,783.000 12,914.10
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PCN: 15361-BID ESTIMATE RUN 08/24/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0004 13:28:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 503-00048 *DRILLED CAISSON (48 INCH) 31.500 0.000
LF 31.500 16,695.00
530.00000 31.500 16,695.00
0120 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 160.000 0.000
LF 160.000 6,976.00
43.60000 160.000 6,976.00
0125 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 650.000 0.000
LF 330.000 1,815.00
5.50000 330.000 1,815.00
0130 613-07023 *PULL BOX (24"X36"X24") 2.000 0.000
EACH 2.000 2,650.00
1,325.00000 2.000 2,650.00
0135 614-00011 *SIGN PANEL (CLASS I) 41.000 0.000
SF 40.500 437.40
10.80000 40.500 437.40
0140 614-00012 *SIGN PANEL (CLASS II) 125.000 0.000
SF 125.000 1,856.25
14.85000 125.000 1,856.25
0145 614-00012 *SIGN PANEL (CLASS II) 155.000 0.000
SF 0.000 0.00
14.85000 0.000 0.00
0150 614-00200 *STEEL SIGN POST (U-2) 72.000 0.000
LF 72.000 151.20
2.10000 72.000 151.20
0155 614-10147 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 1.000 0.000
EACH 0.000 0.00
121,885.00000 0.000 0.00
0160 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
38,485.00000 0.000 0.00
0165 614-80000 *FLASHING BEACON 2.000 0.000
EACH 2.000 6,400.00

3,200.00000 2.000 6,400.00
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PCN: 15361-BID ESTIMATE RUN 08/24/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0004 13:28:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-86105 *TELEMETRY (FIELD) 2.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0175 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
4,350.00000 1.000 4,350.00
0180 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
40,850.00000 1.000 40,850.00
0185 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
L S 0.250 327.50
1,310.00000 1.000 1,310.00
0190 627-00005 *EPOXY PAVEMENT MARKING 276.000 0.000
GAL 240.000 36,720.00
153.00000 240.000 36,720.00
0195 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,232.000 619.700
GAL 118.300 2,720.90
23.00000 738.000 16,974.00
0200 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 3,520.000 0.000
SF 3,040.000 39,520.00
13.00000 3,040.000 39,520.00
0205 630-00000 *FLAGGING 1,820.000 688.500
HOUR 131.500 2,893.00
22.00000 820.000 18,040.00
0210 630-00003 *UNIFORMED TRAFFIC CONTROL CSP 87.500 28.000
HOUR 59.500 4,215.58
70.85000 87.500 6,199.38
0215 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.400 420.00
1,050.00000 0.900 945.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 27.000
DAY 9.000 495.00

55.00000 36.000 1,980.00
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PCN: 15361-BID ESTIMATE RUN 08/24/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0004 13:28:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 29.000
DAY 13.000 7,956.00
612.00000 42.000 25,704.00
0230 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 872.00
545.00000 3.600 1,962.00
0235 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
218.00000 0.000 0.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 9.900 376.20
38.00000 9.900 376.20
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 11.500
EACH 22.700 2,360.80
104.00000 34.200 3,556.80
0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000
EACH 12.400 1,289.60
104.00000 14.400 1,497.60
0255 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 57.600 633.60
11.00000 57.600 633.60
0260 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 6,080.00
7,600.00000 1.800 13,680.00
0265 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 1.700 1,428.00
840.00000 2.700 2,268.00
0270 630-80360 *DRUM CHANNELIZING DEVICE 250.000 7.500
EACH 6.000 168.00
28.00000 13.500 378.00
0275 630-80380 *TRAFFIC CONE 560.000 250.000
EACH 254.000 2,540.00

10.00000 504.000 5,040.00
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PCN: 15361-BID ESTIMATE RUN 08/24/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0004 13:28:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
1,100.00000 0.000 0.00
0285 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 0.400 6,480.00
16,200.00000 0.900 14,580.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 112,715.000 0.000
FA -17,472.230 -17,472.23
1.00000 -17,472.230 -17,472.23
0305 700-70016 F/A FUEL COST ADJUSTMENT 46,000.000 1,964.040
FA 0.000 0.00
1.00000 1,964.040 1,964.04
0310 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 32,350.000 0.000
FA 5,811.390 5,811.39
1.00000 5,811.390 5,811.39
0315 700-70021 F/A ON-THE-JOB TRAINEE 3,072.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 242.400 242.40
1.00000 242.400 242.40
0325 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70031 F/A INTERIM SURFACE REPAIR 11,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: IM 076A-007 ESTIMATE NO: 0004 13:28:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70035 F/A OBTAIN POWER AND PHONE SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,770,354.63 $ 161,766.59$ 1,908,794.74
CAT NOO0201 SAFETY-RELATED ITEMS
0345 202-00810 *REMOVAL OF GROUND SIGN 1.000 0.000
EACH 1.000 28.00
28.00000 1.000 28.00
0350 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 1.000 14.00
14.00000 1.000 14.00
0355 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,756.000 1,627.500
LF 128.500 411.20
3.20000 1,756.000 5,619.20
0360 202-01300 *REMOVAL OF END ANCHORAGE 11.000 4.000
EACH 7.000 791.00
113.00000 11.000 1,243.00
0365 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000
LF 0.000 0.00
730.00000 8.000 5,840.00
0370 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0375 603-15024 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 20.000 15.000
LF 5.000 1,500.00
300.00000 20.000 6,000.00
0380 603-31324 *24 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 3.000
EACH 1.000 916.00
916.00000 4.000 3,664.00
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PCN: 15361-BID ESTIMATE RUN 08/24/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0004 13:28:36

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY-RELATED ITEMS
0385 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,234.000 2,973.000
LF 261.000 3,654.00
14.00000 3,234.000 45,276.00
0390 606-01370 *TRANSITION TYPE 3G 17.000 15.000
EACH 1.000 1,075.00
1,075.00000 16.000 17,200.00
0395 606-01380 *TRANSITION TYPE 3H 13.000 12.000
EACH 1.000 630.00
630.00000 13.000 8,190.00
0400 606-01460 *MEDIAN TERMINAL 8.000 8.000
EACH -1.000 -4,610.00
4,610.00000 7.000 32,270.00
0405 606-02005 *END ANCHORAGE (FLARED) 11.000 9.000
EACH 2.000 5,290.00
2,645.00000 11.000 29,095.00
0410 612-00001 *DELINEATOR (TYPE I) 121.000 0.000
EACH 121.000 1,210.00
10.00000 121.000 1,210.00
0415 612-00002 *DELINEATOR (TYPE II) 7.000 0.000
EACH 0.000 0.00
11.20000 0.000 0.00
0420 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
12.30000 0.000 0.00
0425 613-00200 *2 INCH ELECTRICAL CONDUIT 500.000 0.000
LF 110.000 2,640.00
24.00000 110.000 2,640.00
0430 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000
LF 260.000 1,430.00
5.50000 260.000 1,430.00
0435 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00

3,200.00000 0.000 0.00
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PCN: 15361-BID ESTIMATE RUN 08/24/2007
PROJECT: IM 076A-007 ESTIMATE NO: 0004 13:28:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY-RELATED ITEMS

0440 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 2,760.000 0.000
LF 2,736.000 6,566.40
2.40000 2,736.000 6,566.40
CAT 0201 CURRENT AMT $ 190,435.80 $ 21,545.60 8 167,485.60

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0445 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,215.00000 1.000 15,215.00
0450 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,355.00000 1.000 11,355.00
0455 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
708.00000 1.000 708.00
CAT 0400 CURRENT AMT $ 27,278.00 $ 0.00$ 27,278.00

PROJECT TOTAL CURRENT AMT $ 2,988,068.43 $ 183,312.19 % 2,103,558.34



